Washington Stata
Department of Transportation

I-90/US 2 Garden Springs to Broadway Ave - Ramp Meters

Project Information Project Milestones

PIN: 609047H As of Date: December 2020 Milestone Original Date Current Date Status
Region: Eastern Regional Admin: M. Gribner - T
Project Definition Complete Q1 2015 Q1 2015 On Schedule
State Route: 1-90
Current Status: Construction Legislative Districts: 03, 04, 06 Preliminary Engineering Start Q32015 Q32015 On Schedule
Project Description Environmental Complete Q32019 Q32019 On Schedule
Design and construct variable speed system for urban 1-90 corridor in Spokane. Right of Way Complete
Contract Advertisement Q4 2019 Q4 2019 On Schedule
Contractor: 009507 - NORTHEAST ELECTRIC, LLC - $2,873,828.50 - 01/16/2020
009311 - POWER CITY ELECTRIC, INC. - $281,029.00 - 08/23/2018 Operationally Complete Q4 2020 Q1 2021 Late
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $881 $877
Right of Way $0 $0 $0
Construction $0 $4,625 $4,622
Total $0 $5,506 $5,499
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $877 $0 $877
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $4,622 $0 $4,622
Total $0 $0 $5,499 $0 $5,499

Project Web Site: https://www.wsdot.wa.gov/projects/i90/us2-garden-springs-broadway/home
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